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CCR No. 96-0275 Logged Date 3/18/96 Rev. - Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release Change Class |1

Title (description) Data Server Subsystem (DSS) SLOC has changed due to Release B detailed design

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Changed ] Start New Baseline [ |

Problem
The Data Server Subsystem (DSS) SLOC has changed due to Release B detailed design.

Proposed Solution
As a result of the DSS Release B detailed design the SLOC estimates for CDR-B have increased. The
DSS has revised the SLOC estimates by CSCI.

SDSRV was 44,700 is 56.322
DDSRV was 4,000 is5,040
DDIST was8,000 is10,080
STMGT was 2,500 is 3,150

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| SCDO Supp SMO |:| Subconts |:|
Other
Cost: None [ ] Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None [] Other

Additional LOC Man-Months

Materials

Originator Jeff Cox

Signature Date
Office Rel B Office Manager
Signature Date
Disposition Approved Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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